STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4

Bay Area Branch

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File#: 1.28
(707) 649-5453 ' '
(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Casey, William Report No:  WIR-029847
Address: 333 Burma Road Date Inspected: 15-Jul-2013

City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 730
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1600
Contractor: USA Hoist Location: Crest Hill, IL.
CWI Name: None present this day CWI Present: [] Yesl¥l No
Inspected CWI report: Yes [ No [J N/A Rod Oven in Use: Yes[] No [J N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: Yes[] No [J N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: Tower Elevator items

Summary of Items Observed:

This Quality Assurance Inspector (QAI) arrived at the USA Hoist production facility for the purpose of
performing inspections of Tower Elevator items to the requirements CCO0-085, Standard Specification and Special
Provisions.

The welding was performed and completed this day of 1/2" longitudinal stiffeners and of 3/8" radial gusset
stiffeners for the Safety Mounting Plate per drawing 916250-11. The welding was performed by Manola Lunas #B
utilizing Kobe Steel brand 'Familiarc' E71T-1M .045" diameter FCAW-G electrode as per AWS A5.20, D1.1 and
the approved WPS# FCAW3210. The shielding gas used was amix of Argon 75%/CO2 25% with aflow rate of
38CFH. The welds performed of these completed members appear to meet the requirements of the contract
documents.

This QAI received the C.O.C.sfor Bearing & Roller Mounting Plates (4 total) and Tower Masts #48-51
(4LH/4RH, 8pcs. total) from Tim Moran, with QC welding inspection reports attached. A verification inspection
was performed of the members and they appeared to meet the requirements of the contract documents. Green-Tag
packages L ots #8360-015-13 and #B360-016-13 respectively, were generated and attached to each load for release.
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( Continued Page 2 of 3)

. USA Hoist

07/15/2013

Summary of Conversations:

This QAI informed Tim Moran that above-mentioned items were Green-Tagged and ready to ship.

Comments

Thisreport is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Gary Thomas (916) 764-6027, who represents the Office of Structural Materials for
your project.
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I nspected By: Morris,Monty Quality Assurance Inspector

Reviewed By: Foerder,Mike QA Reviewer
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